

SPS-E001-81
7 January 1981

MEMORANDUM FOR : Director of Data Processing
FROM :
Deputy Chief, Special Projects Staff/ODP
SUBJECT : Special Projects Staff Weekly Status
Report for Week Ending 6 January 1981

1. SAFE

Installation of computer hardware at the TRW Development Facility in Torrance, California, is proceeding on schedule. Burroughs engineers worked throughout the holidays to complete the installation of one B7800 and two B6900 computers all of which are now undergoing installation testing. Operation of the computers is expected to be turned over to TRW by 16 January 1981. In addition, 42 Delta Data terminals supplied by the Agency have arrived at the Development Facility. Installation and hook-up of these terminals is to begin next week.

25X1

2. ADSTAR

A. On 19 December the Government determined empirically that the ADSTAR output system has the inherent capacity to process the complete range of specified densities. However, after a series of tests the system has still not produced the degree of legibility required for formal acceptance.

B. The Batch-Update program modifications were completed and installed on 19 December. The changes permit the ADSTAR data base to be correlated with the AEGIS/RECON files.

25X1